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INTRODUCTION.

Thevreport covers Phase II - Prellmlnary Data Analysis,
vfor our Investlgatlon of the Detectlon and Monitoring of Forest
Insect Infestatlons in the Sierra Nevada Mountains of Callfornla,
through the use of ERTS- l 1magery, Contract NASS- 21770, effectlve

o date of June 21, 1972.

RECEIPT OF ERTS-I IMAGERY -

Our first date of usable ERTS?l imagery was our color IR
positive transparencies received on December 15, 1972, from our

amended Products Standing order.

CHANGE IN PRODUCT ORDERS

In our original proposal we requested the RBV camera system
in baﬁds 1 2, and 3. Slnce thlS system malfunctioned shortly
-after launch, it was necessary to change our order to the MSS

system, bands, 4, 5, 6,-and 7.

ACCEPTIBILITY OF THE MSS‘SYSTEM>

Although we have:no basis for comparison with RBV we feel
that the MSS system_will prove satisfactory for detecting insect
infestations based upon our preliminary7analysisvof data.

Since this-represented a'retrospective order, the delay in

the receipt of our ERTS-1 imagery was to be expected.

GROUNDvTRUTH ACQUISITION
All of our ground truth called for in our original proposal

has been acquired on schedule.
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DATA ANALYSIS PLAN .

There has'been'he majof chenge‘in ouf originalvdaea
analy51s plan outllned in our orlglnal proposal and‘except
~for delay in the recelptbof ERTS-l 1magery, our program has
proceeded on our piannedFSChedlue.
iRespectfully submltted,v-

NATURAL RESOURCES MANAGEMENT CORP.
D /

Logrtletic

Ralph’C. Hall
Principal Investigator

RCH:bj

- encl.
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